



Hudson Department of Public Works

**1 Municipal Drive
Hudson, MA 01749**

978-562-9333

Water Update – July 12, 2019

Chestnut Treatment: The Town staff continues to work on infrastructure in preparation for start-up. The chemical injection equipment installation will continue. Interior electrical work continues as planned. Exterior pipework has been completed. Expected startup will be the week of July 15th.

Cranberry Well: After Approval from Ma DEP on July 11, 2019 the well was turned on feeding through the treatment system at a rate of 350 GPM. As of Friday July 12th the well is now providing 500 GPM of water into the distributions system.



Carbon filter vessels at Cranberry Well

Please follow the link below to the 2018 Consumer Confidence Report

https://www.townofhudson.org/sites/hudsonma/files/news/2018_hudson_ccr.pdf

Please continue to check the Town website for updates.